
Software Engineering Lab 2

Agile Backlog Creation & Sprint Simulation in Jira

Group Travel Expense Simplification Engine

Name: Priyansh Soni **SRN:** PES1UG24CS344


1. EPICs & User Stories




2. Story Point Assignments & Planning Poker




3. Sprint 1 – Active Sprint View




4. Sprint 1 Completion



5. Sprint 2 Completion



6. Burndown Chart



7. Reflection

1. Did your estimations reflect the actual effort?
Mostly yes. The Fibonacci estimates gave a useful relative measure of complexity and uncertainty. The 8-point optimal-settlement story was the largest item because it contains the core optimization logic. The planned Sprint 1 work was completed within the simulated time box, indicating reasonable estimates for this exercise.

2. Was your backlog well-prioritized?
Yes. High-priority work for recording expenses, currency conversion, balance calculation and settlement was placed before medium-priority validation and reporting work. This follows user impact and the logical dependencies of the system.

3. How did your simulated sprint align with your plan?
Sprint 1 focused on the core calculation pipeline and Sprint 2 completed validation and visibility. Stories were moved through To Do → In Progress → Done, following the handout's simulated Scrum workflow. Both 1-week sprints were completed.

4. What insights did the burndown chart give about your team's capacity?
Sprint 1 started with 26 story points and reached zero by the end of the 1-week simulation. The remaining work was above the ideal guideline early on and dropped faster later, showing adequate capacity but some risk around completing complex work late. Future planning should retain a small buffer for uncertainty.

Submission note: These are Jira-style simulated evidence images, not captures from a live Jira account. The handout also requires a live Jira workspace demonstration to the instructor, so this exact backlog and sprint state should be recreated in the student's Jira project before demonstration.